TENTATIVE SCHEDULE OF EVENTS
North Stardust and Antelope County Improvement District

C. PROJECT PHASE (DISTRICT BOARD)

Item
No. Date Action Requirements
1 October 2007 Final plans, specifications and These must be in completely final form including
engineer's estimate filed with the both engineering and legal documentation.
clerk. Completed acquisition of ROWs
2 November 6, *Adopt resolution of intention. Item 1 must be completed prior to adoption.
2007
3 November 7, Mail notice of proposed improve- Required to mail to all owners as shown on the
2007 ment. tax roll.
20 days from 11/7 is 11/7 (Wednesday)
4 December 4, Receive objections and protests. Objections and protests can be filed up to 20
2007 days after mailing notice. Measure protests by
Any objection or substantial acreage.
protests require a hearing and
delay the schedule. Receive letters ONLY - no board action or
acknowledgement. NO SPECIAL MEETING
Insufficient protests do not require
a hearing.
5 December 4, *Resolution ordering the work. If no protests or objections or if protests are
2007 (Calling for construction bids.) insufficient and objections are overruled at a
hearing.
If objections are received, hearing must be set
and allow for 10 days notice to objectors
IF OBJECTIONS ARE RECEIVED,
ENTIRE SCHEDULE WILL BE
DELAYED 2-3 WEEKS TO
ACCOMMODATE HEARING PROCESS
5.1 December 5, Mail notice of hearing to all who Mail only to those who filed a written protest or
2007 filed a written protest or objection
objection by 11/14 deadline
5.2 December Hearing on Protests - if any are SPECIAL MEETING to hear protests or objections
18, 2007 received (not a public hearing)
6 January 3 & Publish advertisement for Twice in a daily or once in a weekly newspaper.
4, 2008 proposals.
Purchasing recommends not publishing before
Christmas
7 January 6, Post advertisement for proposals Must be up for 5 days prior to bids.
2008 at or near the door of the board
meeting room.
8 January 18, Pre-bid meeting for construction Coordinate with Purchasing department
2008 contract
9 January 29, *Receive construction bids. Open Bids must be opened at a public meeting of the
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March 4, 2008

March 11,
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and declare the bids.
*Award construction contract.
SPECIAL MEETING of the district

*Approve assessment diagram
showing all lots and parcels to be
assessed with their assigned
assessment number. Also must
show location of work.

Publish notice of award of
contract.

Sign contract, obtain payment and
performance bonds and insurance
certificate.

Prepare and record assessment
including summary of costs and list
of amounts assessed to each lot.

Notify board that assessment is
recorded.

Resolution requires meeting of
BOD

Notice of recording of assessment.
Public Works

Receive objections to the
construction award.

IF OBJECTIONS ARE RECEIVED,
ENTIRE SCHEDULE WILL BE
DELAYEDSEVEARAL WEEKS TO
ACCOMMODATE HEARING PROCESS
*Board sets hearing on assess-
ment.

(4/22/07 Evening Session)

Mail notice of hearing on
assessment to all property owners.
Mail cash demand letters to
property owners.

Begin preparation of documents
for a private placement financing

board of directors.
Lowest and best responsible bidder. 5%

preference does not apply.

Can be adopted any time including with the
resolution of intention. Must be adopted prior
to recording the assessment.

Twice in a daily or once in a weekly. Begins 15-
day protest period. Protests require a hearing
and will delay the schedule.

2/14 + 15 days is 3/1/2008

Payment and performance bonds should be dated
the same as the contract. Contract signing does
not have to wait until the end of the protest
period.

Cannot be recorded until contract is awarded.
Record In Office Of Superintendent Of Streets.

Deliver copy to Clerk.

Record with County recorder.
If received, hearing must be set and notice given.
Will delay proceedings.

Not a meeting day. No BOD action required

Set hearing on assessment if no objections to
award received.

Set hearing on objections to award if received.
At least 20 days prior to hearing.
(mail by 3/26 for 4/22/2008 hearing date)

After recording assessment.

Combine with notice of hearing.
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March 29,
2008

April 22,
2008

April 22,
2008

April 25, 2008

April 29, 2008

April 30, 2008

May 6, 2008

May 6, 2008

May 11, 2008

May 11, 2008

May 18, 2008

or for financing by Revolving Loan
Fund

Publish notice of hearing

*Hold hearing on assessment.

*Approve assessment.

RESOLUTION requires action by
BOD

Close cash collection period and
prepare Treasurer's Return. Shows
amount collected.

Certified list of unpaid assess-
ments. Shows which assessments
go to bond.

Adjust issue size for cash collec-
tion. Information must be made
available to underwriter.

*Adopt resolution authorizing the
sale of the bonds. Not Required if
Financed by Revolving Loan.

SPECIAL MEETING

Price bonds and set interest rates
(see above)

Execute documents necessary for
closing.

Close sale of bonds, deliver bonds
and receive payment of purchase
price.

Notice to proceed is issued to
contractor.

5 times in a daily or 2 time in a weekly, begin 10
days prior to hearing.

Not later than 3/29 for 4/20/2008 hearing date

Should be prior to end of cash collection so
landowners know how much to pay.

Must be within 30 days of recording of assessment
and warrant.

Prepare and deliver to clerk following Treasurer's
Return.

Possible Financing by Revolving Loan

Should be done same day bonds are sold or
prior to date bonds are sold

Best to have a few days between end of cash
collection and underwriting of bonds.

Time varies. 3-4 weeks is typical.

Not issued until money is in hand.

ALL DATES ARE TENTATIVE AND SUBJECT TO CHANGE AND DELAY




